REQUEST FOR BIDS
ASBESTOS ABATEMENT

May 10, 2017

Watervnle

M A I N E

RESIDENTIAL PROPERTY
9 HALDE STREET
WATERVILLE, MAINE



CITY OF WATERVILLE
ASBESTOS ABATEMENT PROJECT

SECTION 1.0 | PROJECT OBJECTIVE AND SCOPE OF WORK

The project location is:

9 Halde Street, Waterville, Maine

The removal and proper disposal of exterior cementitious shingle siding (+/- 1,500 square feet).

The scope and sequence of work to be completed under this contract is presented in this Work Plan
(refer to Section 2.0; Sequence of Work). The single family residential building is not occupied and is
scheduled for demolition following completion of asbestos abatement activities.

Work shall be performed in accordance with applicable Maine Department of Environmental Protection
(MDEP), U.S. Environmental Protection Agency (USEPA), U.S. Department of Transportation (DOT) and
Occupational Safety and Health Administration (OSHA) regulations.

The Abatement Contractor is responsible to determine actual quantities of identified ACM for asbestos
abatement quote preparation and abatement purposes.

SECTION 2.0 | SEQUENCE OF WORK
2.1 General

A. The Abatement Contractor shall prepare a sequence of work and asbestos abatement project design
for the respective work areas of the building. The sequence of work will be subject to review and
approval by the City.

B. If necessary, the Abatement Contractor will be responsible for properly revising and notifying the
MDEP and the USEPA of the asbestos abatement and subsequent demolition by the City.

C. The building will be scheduled for demolition following completion of asbestos abatement work.

D. The Abatement Contractor will be responsible for work area security for the duration of the
abatement work.

E. The Abatement Contractor will be responsible for providing electricity, water, and sanitary facilities
for Abatement Contractor personnel use during the course of the abatement work.

F. Hazardous materials/wastes and Universal Waste removal is not included in this contract.
2.2 Typical Sequence of Work
A typical sequence of work will include, but may not be limited to, the following steps:

A. Prepare asbestos abatement work area(s) in accordance with the Abatement Contractor's asbestos
abatement design and with current MDEP Asbestos Management Regulations, Chapter 425.

B. Perform asbestos abatement work in compliance with applicable state and federal laws and
regulations. ACM shall be adequately wetted during the removal process utilizing amended water. The
Abatement Contractor shall select abatement methods appropriate for the existing conditions.



C. Package ACM waste for disposal by double bagging in 6-mil polyethylene (poly) bags or double
wrapping in 6-mil poly sheeting. Prior to bagging or wrapping, waste that may puncture disposal bags or
wrap shall be enclosed with burlap or other suitable material that will prevent bag failure.

D. Transport and properly dispose/recycle removed wastes, residuals, debris, materials and equipment.
E. Demobilize from the site including removal of barriers, disposable items, and equipment.

SECTION 3.0 | HEALTH AND SAFETY

3.1 General

A. Asbestos abatement work shall be performed in full compliance with applicable state and federal laws
and regulations. Personnel present within the boundaries of the regulated area shall wear respiratory
protection and shall be dressed in full body disposable clothing or personal protective equipment (PPE).

B. The Abatement Contractor’s personnel shall be appropriately trained for the assigned work task in
accordance with applicable MDEP and Federal regulations.

SECTION 4.0 | SCHEDULE

A. An independent site evaluation shall be conducted by the Asbestos Abatement Contractor prior to
submission of bid.

B. Asbestos abatement bid quotations are due to the City by Tuesday, May 23, 2017 at 10:00 AM.
C. The project start date will be within 30 days of bid award by the City Council.

D. Prior to commencement of abatement activities, the Abatement Contractor will designate a Project
Manager and/or Superintendent.

E. Unless otherwise approved by the City, work associated with this contract (with exception of disposal
manifests) shall be completed within 60 days of notification to proceed.

SECTION 5.0 | PROJECT MEETINGS

A. Progress meetings for this project will be conducted as deemed necessary by the City and/or the
Abatement Contractor.

SECTION 6.0 | CLEARANCE/ACCEPTANCE CRITERIA

A. Work will be evaluated for completion following the removal of visible asbestos containing materials
and residue from the exterior of the building. This evaluation will be completed by the Abatement
Contractor's supervisor, subsequent to completion of successful asbestos abatement clearance
inspection, sampling and analysis for the work area.

B. The Abatement Contractor is responsible for providing final asbestos abatement clearance inspection
and sampling and analysis for the work area. Clearances will be performed in accordance with MDEP.

SECTION 7.0 | PROJECT DOCUMENTATION
A. The Abatement Contractor will provide the following documentation to the City:

* Finalized MDEP Form N (Project Notification)



* Asbestos Abatement Project Design(s) (signed by a MDEP licensed Asbestos Abatement Design
Consultant)

* Chronological Project Log

* Final Inspection and Clearance Documentation

* Air Sample Analysis Results

* MDEP Compliant Asbestos Disposal & Documentation Form
SECTION 8.0 | CONTRACT ADMINISTRATION
8.1 Methods of Payment

A. This project will be quoted by the Abatement Contractor on a lump sum basis. The lump sum quote
will include furnishing all necessary labor, materials, equipment, disposal costs and permitting, etc. to
complete the work.

B. The Abatement Contractor shall submit one lump sum application for payment for the work
associated with this project. Payment shall include full compensation for all required labor, products,
tools, equipment, facilities, transportation, services and incidentals; erection, application or installation
of an item coincidental to the work, overhead and profit.

C. The City will withhold retainage of 10% from the pay requisition until final completion (i.e., receipt of
final waste disposal manifests).

D. The Abatement Contractor shall promptly pay each subcontractor, upon receipt of payment from the
City, out of the amount paid to the Abatement Contractor on account of such subcontractor's work, the
amount to which said subcontractor is entitled. Additionally, the Abatement Contractor shall, by
appropriate agreement with each subcontractor, require each subcontractor to make payments to its
subcontractors in a similar manner.

E. Prior to release of retainage, the Abatement Contractor shall file, with the City, any required Waivers
or Release of Claims stating that bills for all items of labor, material and parts have been paid and no
claims exist against the City, if applicable.

F. A final inspection of the work area will be made by the City and the Abatement Contractor to
determine whether the specified work has been completed.

8.2 Provisions for Extra Work

A. All extra work under this Contract shall only be performed upon execution of written change orders
to the original contract and issued by the City.

B. The Abatement Contractor shall not start any extra work until the prices for the extra work involved
and the amount of extension of contract time, if any, resulting from the extra work have been agreed
upon or compensation has been established, in writing, by the City and the Abatement Contractor.

C. The City shall have the right, by verbal instructions, to make minor changes in the Scope of Work not
involving additional cost and not inconsistent with the purpose of the original Scope of Work.



D. All extra work involving cost or changes in the Scope of Work shall be previously agreed to and as
ordered in writing by the City. No claim for a change to the Contract Price shall be valid unless so
ordered.

SECTION 9.0 | QUOTING REQUIREMENTS
9.1 Site Investigation

A. By submitting a quote, the Abatement Contractor acknowledges that he/she has investigated and
satisfied themselves as to:

a) the conditions affecting the work, including but not limited to physical conditions of the site which
may include site access, handling and storage of tools and materials, access to water, electricity or other
utilities that might otherwise affect performance or required activities.

b) the character and quantity of all surface and subsurface materials or obstacles to be encountered in
so far as this information is reasonably ascertainable from an inspection of the site. Any failure by the
Abatement Contractor to acquaint themselves with available information will not relieve them from
responsibility for estimating properly the level of difficultly or cost for successfully performing the work.
The City is not responsible for any conclusions or interpretations made by the Abatement Contractor on
the basis of the information made available by the City.

9.2 Discrepancies and Explanations

A. Should an Abatement Contractor find discrepancies in the Work Plan or should he/she be in doubt as
to the meaning or intent of any part thereof, he/she must request clarification from the City.
Discrepancies with regard to conflicts between the bid documents and applicable Federal, State, or Local
regulations or requirements shall be included herein. Failure to require such clarification is a waiver to
any claim by the Abatement Contractor for expense made necessary by reason of later interpretation of
the bid documents being issued by the City.

B. Explanations desired by a prospective Abatement Contractor regarding this Work Plan, drawings or
other documents shall be requested in writing (e.g., email). Requests shall include the project name and
shall be directed to:

Mark Turner, Director of Public Works

6 Wentworth Court

Waterville, Maine 04901

Email: mturner@waterville-me.gov Fax: (207) 877-7532

C. Oral explanations or instructions will not be binding. Only written addenda are binding. Any addenda
resulting from these requests will be mailed to all listed holders of the Bid Documents no later than one
day prior to the bid opening.

The Abatement Contractor shall acknowledge the receipt of all addenda on the bid proposal form.
9.3 Withdrawal or Modification of Bid Quotes

A. Withdrawal or modifications to bid quotes are effective if written notice thereof is filed prior to time
and place of bid opening. A notice of withdrawal or modifications to a bid quote must be signed by the
Abatement Contractor or his designated representative.


mailto:mturner@waterville-me.gov

B. Withdrawal or modifications of bid quotes will not be accepted after the time for opening of
proposals.

9.4 Insurance requirements

A. The Abatement Contractor shall purchase and maintain insurance that will protect them from claims
that may arise out of the result from their activities under this contract, whether those activities are
performed by the Abatement Contractor or by any subcontractor or by anyone directly or indirectly
employed by any of them or anyone for whose acts any of them may be liable.

B. The insurance required shall be written for not less than the following, or greater if required by law.
1. Workmen’s Compensation: State Statutory Coverage

2. Comprehensive General Liability (including Premises Operations; Independent Contractor’s
protective; Products and Completed Operations; Broad Form Property Damage; Asbestos Abatement;
Pollution):

Bodily Injury - $1,000,000 each Occurrence
$2,000,000 Aggregate

Property Damage - $1,000,000 each Occurrence
$2,000,000 Aggregate

3. Contractual Liability (Hold Harmless Coverage):
Bodily Injury - $1,000,000 each Occurrence
Property Damage - $1,000,000 each Occurrence
$2,000,000 Aggregate

4. Comprehensive Automobile Liability (owned, non-owned, and hired):
Bodily Injury - $500,000 each Occurrence
$1,000,000 Aggregate

Property Damage - $500,000 each Occurrence

C. A Certificate of Insurance acceptable to the City shall be furnished to the City prior to
commencement of the work.

D. The Certificate of Insurance shall name the City of Waterville as “additional insured”.
E. Performance and Payment Bonds will not be required for this project.
9.5 Licenses and Qualifications

A. Abatement Contractors must be licensed, as required, by the MDEP Solid Waste Bureau, for purpose
of removal, encapsulation, enclosure, demolition and maintenance of structures or components as
stated in MDEP Chapter 425, Asbestos Management regulations.



9.6 Rejection of Bid Quotations

A. The City reserves the right to reject bid quotes for any reason that serves the best interests of the
City or this project. The City also reserves the right to waive any technicality or irregularity in a quote.
Failure to submit requested information/documentation may result in automatic disqualification of
bidder’s submittal.

9.7 Quoting

A. All perspective Abatement Contractors shall visit the project site prior to preparing and submitting a
bid quote. ACM quantities provided in this Work Plan are for informational purposes only and may or
may not be accurate; actual determination of ACM quantities identified for removal and
recycling/disposal shall be the responsibility of the Abatement Contractor.

B. One copy of the Bid is due to the City by 10:00 AM on May 23, 2017. Bid documents shall be enclosed
in an envelope plainly marked on the outside “Bid - Asbestos Abatement Project”. Bid Quotes will be
addressed to the attention of:

Mr. Mark Turner, Director of Public Works
6 Wentworth Court
Waterville, Maine 04901

C. Fax or e-mail copies of the Bid will not be accepted.
D. Bidders shall submit the following documentation upon the request of the Director of Public Works:

e Proposed Project Schedule

o Current MDEP Asbestos Abatement Contractor License, Asbestos Abatement

o Designer License and Asbestos Abatement Supervisor license for the proposed project
superintendent, if applicable.

SECTION 10.0 | PRE-CONSTRUCTION REQUIREMENTS

10.1 Contract

A. A formal Notice of Award will be issued following acceptance by the Waterville City Council.
B. The successful Abatement Contractor will contract directly with the City.

10.2 Submittals

A. Submittals including Abatement Contractor training and medical certifications, Certificate of
Insurance, disposal facility, testing laboratory, etc., will be submitted for review by the City’s
representative.

B. Copies of the asbestos abatement designs, notifications and associated documentation will be
submitted to the City’s representative in advance of project initiation.



BID FORM

DATE:

To the Director of Public Works for the City of Waterville, Maine:

Please accept this bid submission from -

(Hereinafter called "Bidder"), a corporation* organized under the laws of the
State of or a partnership/individual** doing business as

This bid is being submitted for in compliance with your invitation for bids, having
examined the specifications and conditions contained therein.

Alternatives/Substitutions are as follows:

(Attach Additional Comments, As Necessary)

Acknowledgement of Receipt of Bid Addendum(s)

Bidder’s Initials (if applicable)
The Bidder proposes to supply the following:

Bid Amount: Asbestos Abatement $
9 Halde Street, Waterville, Maine
Total: $
*Work Guaranteed within days of contract award and not beyond sixty
60 days.

NAME OF BIDDER:
BY:

(Signature)
NAME AND TITLE:
ADDRESS:

TELEPHONE: TAX ID#




PROPOSED OWNER-CONTRACTOR AGREEMENT

Residential Property — 32 Horton St Page AS-1 Agreement For Services
AGREEMENT FOR SERVICES

BETWEEN THE CITY OF LEWISTON AND CONTRACTOR

Preamble

THIS AGREEMENT (the "Agreement") is made this day of ,2017 by and

between The City of Lewiston (the City), with offices at 27 Pine Street, Lewiston, Maine 04240

and with offices at

("Contractor"), on the terms and conditions presented in this agreement and in the Contract
Documents for the Asbestos Abatement at the Residential Property Located at 32 Horton Street
in Lewiston, Maine, the City hereby engages the Contractor to provide the services set forth in
the following Agreement and the Contractor agrees to perform the services for the compensation
set forth in this Agreement and also agrees to be bound by the provisions of this Agreement.

1. Scope of Work

This Agreement shall cover the Asbestos Abatement at the Residential Property at 32 Horton
Street in Lewiston, Maine. Contractor represents itself to be experienced and competent to
perform, and agrees to perform, the services under this Agreement as set forth in the Contract
Documents consisting of Asbestos Abatement Work Plan- Residential Property at 32 Horton

Street- Lewiston, Maine by CES dated February 27, 2017 and the Quote

Form and Quote Submittal Package dated . The contract schedule shall

commence with the Notice of Award dated March 27, 2017. All work shall be completed no later
than April 14, 2017.

2. Compensation

The work set forth in the Contract Documents will be performed on a lump sum basis in
accordance with the Quote Proposal Form submitted by 2:00 p.m. on March 21, 2017. The

contract amount of S ) is based on

the scope of work specified in the documents referenced in Paragraph 1 above.



3. Termination

a.) The City may terminate this Agreement by written notice to Contractor in the event that
Contractor fails to commence its services hereunder, or any portion thereof, within the specified
time or otherwise fails to comply with any material term of this Agreement or if Contractor becomes
insolvent, petitions for protection under any bankruptcy or creditor's laws or if any involuntary
petition for such relief is filed by any creditors or Contractor. In the event of termination under this
subsection a) no further payment will be made to Contractor until the services provided for
hereunder have been completed by a third party (or parties) selected by the City and paid for. If
the total amount paid to such third party (or parties) exceeds the maximum compensation stated
in the Compensation provision, Contractor agrees to repay the deficiency to the City. If such
amount is less than the maximum compensation, the difference (but not more than the contract
amount otherwise earned by Contractor) shall be paid to Contractor.

b.) The City may, at any time and without cause, terminate this Agreement on five (5) days written
notice to the Contractor. In the event of termination under this subsection b), Contractor shall be
Residential Property — 32 Horton St Page AS-2 Agreement For Services

paid for work properly performed to the date of termination and agreed upon reasonable and
actual expenses incurred by Contractor as a result of the termination.

c.) The City may suspend performance of services hereunder at any time by written notice to
Contractor. Any such suspension shall extend the Agreement completion date commensurately.
The City shall pay Contractor necessary and reasonable costs incurred by Contractor directly
attributable to the suspension in addition to other compensation provided for by this Agreement.
4. Delays/Force Majeure

Neither party shall hold the other responsible for damages or delays in performance caused by
acts of God, acts and/or omissions of Federal, State, and local governmental authorities and
regulatory agencies or other events which are beyond the reasonable control of the other party
and which could not have been reasonably foreseen or prevented.

5. Assignments and Subcontracts

Contractor shall not assign, subcontract, or otherwise transfer its rights or obligations hereunder

without the prior written consent of the City.



6. Compliance with Laws

Contractor shall comply with all applicable provisions of federal, state, and local equal
employment opportunity laws, rules, and regulations and with all other applicable laws, rules,
regulations, and orders including without limitation federal, state, local, occupational safety, and
health and environmental requirements.

7. Arbitration

All claims, disputes, and other matters in question between the parties to this Agreement, arising
out of our relating to this Agreement or the breach thereof, shall be decided by arbitration in
accordance with the then-most current rules of the American Arbitration Association, unless the
parties mutually agree otherwise; provided that no such arbitration shall be binding if it would
compromise or impinge on any insurer's policy rights to defend or settle any covered claims or
suits.
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8. Litigation

In the event of litigation or arbitration between the two parties to this Agreement, the nonprevailing
party shall reimburse all reasonable costs and attorney fees to enforce this Agreement

incurred by the prevailing party.

9. Independent Contractor Status

Nothing in this Agreement shall be construed to make Contractor or any of its employees or
agents to be City employees, agents, or representatives. Contractor shall be an independent
contractor and shall have responsibility for and control over the details and means for performing
the services described herein. Contractor shall be subject to the direction of the City only with
respect to the Scope of Services and the general results required.

10. Insurance

Contractor agrees to maintain at all times during the performance of services described in this
Agreement insurance coverage as specified in Section 9.6 of the Asbestos Abatement Work Plan.
Certificates of insurance, including the above-mentioned endorsements and waivers, shall be
furnished to the City immediately upon execution of this Agreement and prior to Contractor's

commencing work. All insurers and policy forms must be satisfactory to the City.



The foregoing requirements as to types and limits of insurance coverage to be maintained by
Contractor are not intended to and shall not in any manner limit the liabilities and obligations
assumed by Contractor under this Agreement.

11. Liability and Indemnity

As an independent contractor, Contractor shall respond for its own operations in accordance with
the following conditions:

a.) Contractor assumes all liability for work to be performed by it and for breach of any of the
terms of this Agreement. Contractor agrees to indemnify, hold harmless, and defend the City,
and any and all of its and their affiliates, partners, directors, officers, agents, or employees from
and against all loss, injury, damage, and legal liability including attorneys' fees and other costs of
defense or settlement, arising out of any negligent act, error, or omission of, or the willful
misconduct of Contractor, its employees, agents, representatives, subcontractors, or suppliers.
b.) Contractor assumes all liability for workers' compensation and employer’s liability coverage
for its own employees.

c.) Contractor shall be responsible for and shall hold the City harmless from loss of or damage

to Contractor's or its subcontractor's construction tools and equipment and rented items which
are used or intended for use in performing work and for any consequential special or indirect
damages, or loss of anticipated profits sustained by Contractor or its subcontractors, and shall
indemnify the City for loss of or damage to property intended to be incorporated into or used in
the construction while in Contractor's care, custody, or control.
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d.) Contractor agrees to protect and hold harmless the City from all costs, expenses or damages
arising out of actual or alleged patent infringements by Contractor, except to the extent such
claims arise from processes specified by the City.

12. Ownership of Materials and Documents

All materials resulting from Contractor's efforts in connection with this Agreement, including
documents, reports, calculations, maps, photographs, computer programs, computer printouts,
notes, and any other pertinent data are the exclusive property of the City. Contractor shall retain

for a minimum of three (3) years, and shall not thereafter dispose of such materials without prior



written notice to the City. Reuse of these materials by Contractor on projects other than with the
City and without written permission and/or adaptation by the City for the specific purpose intended
shall be at the user's sole risk, without liability on the City's part and the Contractor agrees to
indemnify and hold harmless the City from all claims, damages, and expenses, including attorneys
' fees, arising out of such unauthorized use by Contractor. Any reuse or adaptation of this property
occurring with or without permission shall entitle the City to compensation in an amount to be
agreed upon with the Contractor.

13. Accounting and Auditing

Contractor shall prepare and maintain accounting records in support of all amounts billed to the
City. Contractor's files and records relating to performance of this Agreement and billing therefore
shall be subject to audit at all times during the course of the project and for a period of one (1)
year after project completion.

14. Safety

Contractor shall place the highest priority on safety and health during the progress of work.
Therefore, it shall be the responsibility of Contractor to provide and maintain a safe working
environment for its employees during the progress of work and to adequately protect the health
and safety of Contractor's agents and subcontractors and their respective employees, the City,
oversight personnel, employees, the public and any other third parties. All tools, equipment,
facilities, and other items used by Contractor, and practices employed by Contractor in
accomplishing the work, as considered being part of the working environment.

15. Governing Law

Unless otherwise provided in an Addendum, the law of the state where the project is located will
govern the validity of this Agreement, its interpretation and performance, and remedies for
contract breach or any other claims related to this Agreement. If the project is located in more
than one state, the law of the state where most of the services are performed shall govern.
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16. Extent of Agreement

This Agreement which includes the Contract Documents referenced in Paragraph 1 of this

Agreement, represents the entire Contract between the City and Contractor and supersedes all



prior negotiations, representations, or agreements, either written or oral.

This Agreement shall supersede any terms and conditions set forth on the back of any purchase
order or other document used by either party in the performance of this Agreement.

17. Survival

All obligations arising prior to the termination of this Agreement and all provisions of this
Agreement allocating responsibility or liability between the City and Contractor shall survive the
completion of the services hereunder and the termination of this Agreement.

18. Signatures

Unless otherwise specified below, the following signatories are the authorized representatives
upon whose decisions and information each party may rely in performance of this Agreement.
Any information of notices required or permitted hereunder shall be deemed to have been
sufficiently given to either party if given to these signatories or to such parties and/or addresses
as they may subsequently designate.

This Agreement is effective the day and year first written above.

City of Lewiston (Owner)

27 Pine Street

Lewiston, Maine 04240

Signed by

Title

Date

(Contractor)

Signed by

Title

Date

EMSL Analytical, Inc.

161 John Roberts Road South Portland, ME 04106

Phone/Fax: (207) 517-6921 / (207) 517-6922



http://www.EMSL.com / portlandlab@emsl.com

CESI62

621700199

10336.042

EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Attn:

Proj: 10336.042 / 640 MAIN STREET / LEWISTON / MAINE
Phone: (207) 989-4824

Fax: (207) 989-4881

Collected: 2/ 3/2017

Received: 2/06/2017

Analyzed: 2/08/2017

Suzanne Yerina

CES/Summit Environmental Consultants

465 S. Main Street

PO Box 639

Brewer, ME 04412

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

001A Lab Sample ID: 621700199-0001

SIDING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Gray 0% 82% 18% Chrysotile

Client Sample ID:



Sample Description:

001B Lab Sample ID: 621700199-0002

SIDING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Positive Stop (Not Analyzed)

Client Sample ID:

Sample Description:

001C Lab Sample ID: 621700199-0003

SIDING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Positive Stop (Not Analyzed)

Client Sample ID:

Sample Description:

002A Lab Sample ID: 621700199-0004

TAR PAPER UNDER SIDING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Black 0.0% 100% None Detected
Client Sample ID:

Sample Description:

002B Lab Sample ID: 621700199-0005

TAR PAPER UNDER SIDING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Black 0.0% 100% None Detected
Client Sample ID:

Sample Description:



002C Lab Sample ID: 621700199-0006

TAR PAPER UNDER SIDING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Black 0.0% 100% None Detected
Client Sample ID:

Sample Description:

003A Lab Sample ID: 621700199-0007

WHITE FLOORING 1 X 1.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 White 0.0% 100% None Detected
Test Report:EPAMultiTests-7.32.2.D Printed: 2/08/2017 08:56AM Page 1 of 8
EMSL Analytical, Inc.

161 John Roberts Road South Portland, ME 04106

Phone/Fax: (207) 517-6921 / (207) 517-6922
http://www.EMSL.com / portlandlab@emsl.com

CESI62

621700199

10336.042

EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

003B Lab Sample ID: 621700199-0008

WHITE FLOORING 1 X 1.



TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 White 0.0% 100% None Detected
Client Sample ID:

Sample Description:

003C Lab Sample ID: 621700199-0009

WHITE FLOORING 1 X 1.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 White 0.0% 100% None Detected
Client Sample ID:

Sample Description:

004A Lab Sample ID: 621700199-0010

MULTI LAYER FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

004B Lab Sample ID: 621700199-0011

MULTI LAYER FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

004C Lab Sample ID: 621700199-0012

MULTI LAYER FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment



Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

005A Lab Sample ID: 621700199-0013

BROWN BOX FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Brown 0.0% 100% None Detected
Client Sample ID:

Sample Description:

005B Lab Sample ID: 621700199-0014

BROWN BOX FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Brown 0.0% 100% None Detected
Client Sample ID:

Sample Description:

005C Lab Sample ID: 621700199-0015

BROWN BOX FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Brown 0.0% 100% None Detected
Test Report:EPAMultiTests-7.32.2.D Printed: 2/08/2017 08:56AM Page 2 of 8
EMSL Analytical, Inc.

161 John Roberts Road South Portland, ME 04106

Phone/Fax: (207) 517-6921 / (207) 517-6922
http://www.EMSL.com / portlandlab@emsl.com

CESI62



621700199

10336.042

EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

006A Lab Sample ID: 621700199-0016

MULTI LAYER FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

006B Lab Sample ID: 621700199-0017

MULTI LAYER FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

006C Lab Sample ID: 621700199-0018

MULTI LAYER FLOORING.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Various 0.0% 100% None Detected

Client Sample ID:



Sample Description:

007A Lab Sample ID: 621700199-0019

SHEET ROCK.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 White 5% 95% None Detected

Client Sample ID:

Sample Description:

007B Lab Sample ID: 621700199-0020

SHEET ROCK.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 White 5% 95% None Detected

Client Sample ID:

Sample Description:

007C Lab Sample ID: 621700199-0021

SHEET ROCK.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/08/2017 White 8% 92% None Detected

Client Sample ID:

Sample Description:

008A Lab Sample ID: 621700199-0022

PLASTER 3RD FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Gray 0% 100% None Detected

Client Sample ID:

Sample Description:



008B Lab Sample ID: 621700199-0023

PLASTER 3RD FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Gray 0% 100% None Detected
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EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

008C Lab Sample ID: 621700199-0024

PLASTER 3RD FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/08/2017 Gray 0% 100% None Detected

Client Sample ID:

Sample Description:

009A Lab Sample ID: 621700199-0025

SPACKLED CEILING BACK HALL.



TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 White 0% 100% None Detected

Client Sample ID:

Sample Description:

009B Lab Sample ID: 621700199-0026

SPACKLED CEILING BACK HALL.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 White 0% 100% None Detected

Client Sample ID:

Sample Description:

009C Lab Sample ID: 621700199-0027

SPACKLED CEILING BACK HALL.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/08/2017 White 0% 100% None Detected

Client Sample ID:

Sample Description:

010A Lab Sample ID: 621700199-0028

ROOF.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Black 0.0% 100% None Detected
Client Sample ID:

Sample Description:

0108 Lab Sample ID: 621700199-0029

ROOF.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment



Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Black 0.0% 100% None Detected
Client Sample ID:

Sample Description:

010C Lab Sample ID: 621700199-0030

ROOF.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Black 0.0% 100% None Detected
Client Sample ID:

Sample Description:

011A Lab Sample ID: 621700199-0031

MULTI LAYER TILE 2ND FLOOR KITCHEN.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
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EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116



Client Sample ID:

Sample Description:

011B Lab Sample ID: 621700199-0032

MULTI LAYER TILE 2ND FLOOR KITCHEN.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

011C Lab Sample ID: 621700199-0033

MULTI LAYER TILE 2ND FLOOR KITCHEN.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

012A Lab Sample ID: 621700199-0034

SPACKLED CEILING 2ND FLOOR BEDROOM.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Tan 0% 100% None Detected

Client Sample ID:

Sample Description:

012B Lab Sample ID: 621700199-0035

SPACKLED CEILING 2ND FLOOR BEDROOM.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Tan 0% 100% None Detected

Client Sample ID:



Sample Description:

012C Lab Sample ID: 621700199-0036

SPACKLED CEILING 2ND FLOOR BEDROOM.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment

Analyzed Non-Asbestos

PLM 2/08/2017 Tan 0% 100% None Detected

Client Sample ID:

Sample Description:

013A Lab Sample ID: 621700199-0037

SHEET FLOORING 2ND FLOOR REAR KITCHEN.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment

Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 White/Red 0.0% 100% None Detected
Client Sample ID:

Sample Description:

013B Lab Sample ID: 621700199-0038

SHEET FLOORING 2ND FLOOR REAR KITCHEN.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment

Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 White/Red 0.0% 100% None Detected
Client Sample ID:

Sample Description:

013C Lab Sample ID: 621700199-0039

SHEET FLOORING 2ND FLOOR REAR KITCHEN.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment

Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 White/Red 0.0% 100% None Detected
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EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

014A Lab Sample ID: 621700199-0040

SHEET FLOORING 2ND REAR BATH.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Tan 0.0% 100% None Detected
Client Sample ID:

Sample Description:

014B Lab Sample ID: 621700199-0041

SHEET FLOORING 2ND REAR BATH.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Tan 0.0% 100% None Detected
Client Sample ID:

Sample Description:

014C Lab Sample ID: 621700199-0042

SHEET FLOORING 2ND REAR BATH.



TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Tan 0.0% 100% None Detected
Client Sample ID:

Sample Description:

015A Lab Sample ID: 621700199-0043

SHEET FLOORING STORAGE 2ND REAR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

015B Lab Sample ID: 621700199-0044

SHEET FLOORING STORAGE 2ND REAR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

015C Lab Sample ID: 621700199-0045

SHEET FLOORING STORAGE 2ND REAR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Various 0.0% 100% None Detected
Client Sample ID:

Sample Description:

016A Lab Sample ID: 621700199-0046

SHEET FLOORING STORAGE 2ND REAR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment



Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Red 0.0% 100% None Detected
Client Sample ID:

Sample Description:

016B Lab Sample ID: 621700199-0047

SHEET FLOORING STORAGE 2ND REAR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Red 0.0% 100% None Detected
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EMSL Order ID:

Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

016C Lab Sample ID: 621700199-0048

SHEET FLOORING STORAGE 2ND REAR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Red 0.0% 100% None Detected



Client Sample ID:

Sample Description:

017A Lab Sample ID: 621700199-0049

12 X12 FT 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Tan 0.0% 100% None Detected
Client Sample ID:

Sample Description:

017B Lab Sample ID: 621700199-0050

12 X 12 FT 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/07/2017 Tan 0.0% 100% None Detected
Client Sample ID:

Sample Description:

017C Lab Sample ID: 621700199-0051

12 X12 FT 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM Grav. Reduction 2/08/2017 Tan 0.0% 100% None Detected
Client Sample ID:

Sample Description:

018A-Skim Coat Lab Sample ID: 621700199-0052

PLASTER 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 White 0% 100% None Detected

Client Sample ID:



Sample Description:

018A-Base Coat Lab Sample ID: 621700199-0052A
PLASTER 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Gray 0% 100% None Detected

Client Sample ID:

Sample Description:

018B-Skim Coat Lab Sample ID: 621700199-0053
PLASTER 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 White 0% 100% None Detected

Client Sample ID:

Sample Description:

018B-Base Coat Lab Sample ID: 621700199-0053A
PLASTER 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/07/2017 Gray 0% 100% None Detected
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EMSL Order ID:



Customer ID:

Customer PO:

Project ID:

Summary Test Report for Asbestos Analysis of Bulk Material via EPA 600/R-93/116
Client Sample ID:

Sample Description:

018C-Skim Coat Lab Sample ID: 621700199-0054
PLASTER 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/08/2017 White 0% 100% None Detected

Client Sample ID:

Sample Description:

018C-Base Coat Lab Sample ID: 621700199-0054A
PLASTER 1ST FLOOR.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/08/2017 Gray 0% 100% None Detected

Client Sample ID:

Sample Description:

019A Lab Sample ID: 621700199-0055

INSULATION.

TEST Date Color Fibrous Non-Fibrous Asbestos Comment
Analyzed Non-Asbestos

PLM 2/08/2017 Brown/Tan/Various 0% 100% <1% Tremolite Vermiculite is a problem matrix. Other
analytical options are recommended such as

EPA 600 PLM/TEM with milling prep or TEM

Qualitative

PLM: ME CERT.# BA-0178 (SS) BA-0142 (CW)



PLM EPA NOB: ME CERT.# BA-0178 (SS) BA-0142 (CW)
Analyst(s):

PLM (7)

PLM Grav. Reduction (12)

Christina Walker

PLM (13)

PLM Grav. Reduction (24)

Stephen Severn

Christina Walker, Laboratory Manager
or Other Approved Signatory
Reviewed and approved by:

EMSL maintains liability limited to cost of analysis. This report relates only to the samples reported
above and may not be reproduced,

except in full, without written approval by EMSL. This test report must not be used to claim product
endorsement by NVLAP or any agency of

the U.S. Government. EMSL bears no responsibility for sample collection activities or analytical method
limitations. The laboratory is not

responsible for the accuracy of results when requested to physically separate and analyze layered
samples. PLM alone is not consistently

reliable in detecting asbestos in floor coverings and similar NOBs
Samples analyzed by EMSL Analytical, Inc. South Portland, ME
Initial report from: 02/08/201708:56:24

Test Report:EPAMultiTests-7.32.2.D Printed: 2/08/2017 08:56AM Page 8 of 8
EMSL Analytical, Inc.

161 John Roberts Road South Portland, ME 04106

Phone/Fax: (207) 517-6921 / (207) 517-6922
http://www.EMSL.com / portlandlab@emsl.com

EMSL Order: 621700199

Customer ID: CESI62

Customer PO: 10336.042

Project ID:



Attention: Suzanne Yerina Phone: (207) 989-4824

CES/Summit Environmental Consultants Fax: (207) 989-4881

465 S. Main Street Received: 02/06/2017 10:52 AM

PO Box 639 Analysis Date: 02/14/2017

Brewer, ME 04412 Collected: 02/03/2017

Project: 10336.042 / 640 MAIN STREET / LEWISTON / MAINE

Test Report: Asbestos Analysis of Bulk Building Materials via EPA 600/R-93/116 Method
using PLM and Milling Prep. Quantitation using the 400 Point Count Procedure
Sample Description Appearance % Fibrous % Non-Fibrous % Type
Non-Asbestos Asbestos

Brown/Tan/Various

Non-Fibrous

Homogeneous

019A INSULATION.

621700199-0055

100% Non-fibrous (Other) <0.25%Tremolite

ME Cert.# BA-0143 (SR)

Analyst(s)

Samantha Rundstorm-Cruz

(1)

Christina Walker, Laboratory Manager

or other approved signatory

Disclaimer:Some samples may contain asbestos fibers present in dimensions below PLM resolution
limits. The limit of detection as stated in the method is 0.25%. EMSL Analytical Inc suggests

that samples reported as <0.25% or none detected undergo additional analysis via TEM. The above test
report relates only to the items tested. This report may not be reproduced, except in full,

without written approval of EMSL Analytical Inc. This test report must not be used by the client to claim
product endorsement by NVLAP or any agency of the United States Government . EMSL

Analytical Inc., bears no responsibility for sample collection activities, analytical method limitations, or
the accuracy of results when requested to separate layered samples. EMSL Analytical



Inc., liability is limited to the cost of sample analysis.The test results contained within this report meet
the requirements of NELAC unless otherwise noted. Samples received in good condition

unless otherwise noted. Unless requested by the client, building materials manufactured with multiple
layers (i.e. linoleum, wallboard, etc.) are reported as a single sample.

Samples analyzed by EMSL Analytical, Inc. South Portland, ME
Initial report from: 02/15/2017 07:55:26
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